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Points of Contact 

Role Name Contact 

Program Director 
Ms. Amy Borman, OASA 

(IEE) 

703-697-1328 

Amy.l.borman.civ@mail.mil   

b5/99 tǊƻƎǊŀƳ aŀƴŀƎŜƳŜƴǘ hŦŦƛŎŜ ς hǇŜǊŀǘŜŘ ōȅ ǘƘŜ ¦Φ{Φ !ǊƳȅ 9ƴǾƛǊƻƴƳŜƴǘŀƭ /ƻƳƳŀƴŘ 

Program Manager Ms. Jennifer Rawlings, 

USAEC 

210-808-1551 

Jennifer.n.rawlings.civ@mail.mil  

Program Facilitator ς Environmental Mr. Adrian Salinas, USAEC 210-466-1578 

Adrian.o.salinas2.civ@mail.mil  

Program Facilitator ς Energy  Mr. Clayton Ferguson, 

USAEC 

210-466-0284 

Clayton.w.ferguson2.civ@mail.mil 

Program Facilitator ς Safety & 

Occupational Health 

Mr. Charles Serafini, USAEC 210-466-1571 

Charles.p.serafini.civ@mail.mil     

 

General Information 
Current project information is available in the NDCEE library.  Note that because of potentially sensitive 
financial information within the project folders, contractors will be granted access to specific projects which 
they support, upon the project manager request.  Everyone can access the focus area folders for meeting 
agendas and other information. 

1- First, log into the DENIX homepage at https://www.denix.osd.mil/      
2- Then, go to https://authoring.denix.osd.mil/ndcee-library  

 
Archived program and project information can be accessed within the “Archive” on the NDCEE DENIX website. 

https://denix.osd.mil/ndcee/technologies/  

mailto:Amy.l.borman.civ@mail.mil
mailto:Jennifer.n.rawlings.civ@mail.mil
mailto:Adrian.o.salinas2.civ@mail.mil
mailto:Charles.p.serafini.civ@mail.mil
https://www.denix.osd.mil/
https://authoring.denix.osd.mil/ndcee-library
https://denix.osd.mil/ndcee/technologies/
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Key Dates 

1. Program Requirements Snapshot 

The information below is provided up front, for your convenience.  Please read further, or contact the NDCEE 
Program Management Office for more details. 

 

Selected Project Funding Authorization Requirements Package  

1. Technology Transition Agreement  
2. Detailed Cost Estimate  
3. Project Plan  
4. Signed support agreement (7600A/B or DD 1144), if required by the funded organizations 
5. MIPR questionnaire and MIPR instructions 

 

Basic NDCEE Project Eligibility Requirements 

 

Call for Proposals
1 Mar

Quad charts due
1 Apr 

Advancing project candidates 
are notified

3 May

White paper and revised quad 
charts due

24 May

Final notifications (based on 
funding received)

July

New project packages due
30 Aug

Scoring Criteria 

MISSION / READINESS Î TECHNICAL QUALITY Î TRANSITION POTENTIAL Î MODERNIZATION / INNOVATION 

 

Reporting Requirements 

Monthly –  
Á Verbal Update to Focus Group 

Quarterly –   
Á Telephonic IPR briefing, including cost/schedule/ performance 

Periodic Marketing –  
Á Participate in project promotion through various multi-media means (fact sheets, interviews, articles) 
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2. NDCEE Focus Areas and Proposal Sources 

The NDCEE Program community includes three groups that represent the user community’s needs.   

Á Defense Safety Oversight Council (DSOC) Steering Group – This council is not an NDCEE established 
group.  However, the DSOC (formerly the Safety and Occupational Health Integration Committee) is a 
long-standing entity that provides the connection between NDCEE and the user community. 

Á Environmental Focus Group – This focus 
group was established by NDCEE and its 
activities are NDCEE-centric. 

Á Energy Focus Group – This focus group was 
established by NDCEE and its activities are 
NDCEE-centric. 

Each group ensures that projects recommended for 
NDCEE funding are driven by valid DOD user 
requirements. The NDCEE Program provides a 
structured framework to evaluate proposals, while it 
allows maximum flexibility and dynamic responsiveness 
to changes in DoD’s needs and priorities.  In support of 
this concept, there is no published list of needs.   

A valid requirements source may be a person in a 
position of authority and who is a recognized 
representative of user needs across a broad 
community.  A user need may be discovered at one 
installation, but the scope of that need across 
multiple installations and/or Services must be sought 
to determine if there is a valid user need of greater 
scope.   

Although regulations and laws may be the drivers for 
compliance, they alone are not an indicator of a 
current or future user need.  Similarly, although BA 3 
funded projects can be a source of valid user needs, 
these project proposals need to demonstrate that 
there is still a valid user need to support continuation 
of that project with BA4 funding.   

The most current list of user needs sources may be 
obtained from the NDCEE Program Management 
Office (PMO) Facilitators for each of the three focus 
areas. The table below provides a general description 
of the types of requirements sources for each of the 
focus areas; however, this list provides examples and is not comprehensive. 

Defense Safety 
Oversight Council

Environmental 
Focus Group

Energy Focus 
Group

 
 

The NDCEE PMO does not restrict proposals to a set 
list of user needs or requirements.  Instead, the 
process allows flexibility and dynamic responsiveness 
to the changing needs of DoD.  This flexibility allows 
NDCEE to fund valuable efforts that may not 
otherwise be considered by other funding sources. 
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NDCEE Focus Area User Requirements Sources Examples 
Safety & Occupational Health Environmental Energy 

The Services provide their safety 
and occupational health needs to 
the Defense Safety Oversight 
Council (DSOC), chartered under 
DODI 6055-1.  The DSOC votes 
and creates an order of merit list, 
which they provide to the NDCEE 
PMO for Project Selection 
Committee consideration. 

Product Managers and Program 
Executive Offices  

Product Managers and Program Executive 
Offices 

Headquarters or major command 
environmental representative  

Headquarters or major command energy 
representative 

Site assistance visit needs that 
indicate systemic requirements 

DOD energy program directors (such as 
Operational Energy Capabilities 
Improvement Fund - OECIF) 

Funding requirement request 
trends 

Air Force Civil Engineer Center (AFCEC) 
energy program manager 

Environmental audit trends DOD energy and power community of 
interest representative 

3. Proposal Eligibility   

Basic Eligibility Requirements  

Projects must meet BA 4 criteria and must enter the program at Technology Readiness Level (TRL) 5 or 6 (6 is preferred), 
with a projected end state at TRL 8 or 9 (see full definitions in DOD Technology Readiness Assessment (TRA) Guidance, 
April 2011).  The NDCEE abides by the official BA definition, as stated in the DOD Financial Management Regulation, DOD 
7000.14.R, section on the Uniform Budget and Fiscal Accounting Classification.  The TRL definitions are below. 

 

 

NDCEE Project TRL Technology Readiness Level Definition 

Not Eligible 

1 Basic principles observed and reported. 

2 Technology concept and/or application formulated. 

3 Analytical and experimental critical function and/or characteristic proof of concept. 

4 Component and/or breadboard validation in laboratory environment. 

ENTER 
5 Component and/or breadboard validation in relevant environment. 

6 System/subsystem model or prototype demonstration in a relevant environment.  

 7 System prototype demonstration in an operational environment.  

EXIT 
8 Actual system completed and qualified through test and demonstration. 

9 Actual system proven through successful mission operations. 

NDCEE Basic Eligibility Requirements

BA4

Budget Activity 4 
Eligible

TRL 6 Start

Technology Readiness 
Level 5 or 6 at entry -

8 or 9 at exit

Valid Multi-Service 
Need

Must be needed by 2 
or more Services

Technology 
Transition Partner

One Service must sign 
policy-compliant 

agreement

One to Two-Year 
Duration

Project must be 
complete within 2 

years or less



   How To Do Business with the NDCEE                                  UNCLASSIFIED FOUO 

V2 2019                                      This is a living document.  Contact the PMO for the latest version.                        Page 5 of 11 
 

Additional Project Eligibility Requirements 
Other considerations include whether or not other work is already being conducted by another organization; and if the 
project involves demonstration/validation of a Commercial-off-the-Shelf (COTS) product, there must be a DOD-unique 
need for demonstration/validation. 

4. Project Selection Process 

Call for Proposals 

The call for proposals is released in early March.  To streamline and accelerate the proposal screening process and to 
reduce the burden on the proposers and the scorers, two quad charts are initially required. 

Candidates Submit Quad Charts 
The two NDCEE quad charts provide a project proposal overview and allow the PMO to identify proposals which may not 
meet the basic screening criteria.  All quad chart proposals are due no later than 1 Apr. 

Proposals are Pre-Screened for Basic Eligibility 
The NDCEE PMO screens the proposal quad charts against the eligibility requirements.  When there is a question of a 
proposal’s eligibility, the Program Facilitator will work with the proposal candidate to resolve the issue and the 
candidate can adjust the quad charts, if needed.  For issues that cannot be resolved, the discussion can be elevated to 

the Program Manager, at the proposal candidate’s request.  All quad 
chart adjustments must be complete and resubmitted to the PMO by 
12 Apr.  Only those proposals that are determined qualified at that 
point, will be presented to the focus group. 

Additional pre-screening methods may be used, depending upon the 
number and nature of the proposals received, and those methods 
cannot be determined prior to the initial proposal review phase.  
These methods may include an ad-hoc screening panel, which 
includes DOD and representatives from all Services, as well as expert 
technical advisors from across the wider-DOD community.  These 
methods help narrow the pool of candidates to those that are the 
most competitive. 

 
Budget Activity 4 Definition 
 
As stated in DOD 7000.14-R (Vol 2B, Chapter 5) - “Budget Activity 4, Advanced Component Development and 
Prototypes (ACD&P). Efforts necessary to evaluate integrated technologies, representative modes or prototype 
systems in a high fidelity and realistic operating environment are funded in this budget activity. The ACD&P phase 
includes system specific efforts that help expedite technology transition from the laboratory to operational use. 
Emphasis is on proving component and subsystem maturity prior to integration in major and complex systems and 
may involve risk reduction initiatives. Program elements in this category involve efforts prior to Milestone B and are 
referred to as advanced component development activities and include technology demonstrations. Completion of 
Technology Readiness Levels 6 and 7 should be achieved for major programs. Program control is exercised at the 
program and project level. A logical progression of program phases and development and/or production funding must 
be evident in the FYDP.” 

 

 

Note that if a project involves the introduction of 
a new chemical or a use change for a currently 
used chemical, a toxicity study is a requisite, as 
required in the PM’s Service-specific regulation, 
such as Army Regulation 40-5; a citation or 
reference will meet that requirement.  All project 
candidates should include this clarification within 
the Quad Chart. 
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Project Candidates Brief Proposals for 
Scoring 

Project candidates brief their project proposal quad 
charts to the respective focus area community, by 
teleconference.  Equal time is allotted to each 
candidate for presentations and to take questions. 

NOTE - Contractors may not participate during the 
final review and considerations stages.  This process 
addresses concerns from researchers regarding 
potentially proprietary sensitive information. 

Focus Area Level Scoring and Downselection 

One member from each participating organization is 
permitted to submit scores, but cannot score a 
project nominated from his/her own organization.  
Members are not permitted to score a project in 
which their organization is a Technology Transition 
Partner.  The scoring criteria guidance is provided 
with the Call for Proposals.  The general criteria 
categories are listed below. 

The PMO compiles comments and project scores.  
The comments and scores are provided to the 
Technical Advisory Group (TAG).  All project 
comments on the scorecards are shared with 
respective project candidates to allow the candidates 
to strengthen their future proposals, if they are not 
selected for funding. 

Advancing Proposal White Papers 
Following the quad chart scoring and down selection, the PMO will 
request white papers from the advancing candidates.  Candidates will 
use the NDCEE template.  Although the white paper length is not 
limited, typical submissions average four pages long (not including 
endorsements). 

Proposal Endorsements 
Supportive endorsements from authoritative sources may be attached 

to the white paper to demonstrate multi-Service need; informal email format is sufficient.  All endorsements must be 
included in a single pdf file, with the white paper.  The role of each endorsement representative must be explained in 
the quad chart.  A qualified representative is someone who is in a leadership or decision-making role, at a transition 
organization that is responsible for integrating or implementing the project’s outcome on a Command or Service-wide 
scale.  Endorsements must not be from the proposal candidate’s own organization, unless that organization is 
responsible for the wide-scale application/implementation of the project outcome.   

Call for Proposals Timeline 
1 Mar Call for Proposals 

1 Apr Quad charts due to PMO 

1 ς 12 Apr Proposal pre-screening.  Depending on the pool 
of candidate proposals received, there may be 
multiple screening techniques employed. 

16-19 Apr Project candidates brief quad charts to focus 
area communities for scoring 

26 Apr Focus area level scorecards due to PMO.  PMO 
compiles project scorecards. 

3 May Based on project scorecards, proposal pool is 
narrowed and advancing candidates are 
notified.  Candidates develop white paper and 
finalize quad charts.   

24 May White paper and final quad charts due 

31 May Proposals made available to scorers 

11-13 Jun Presentations to Technical Advisory Group and 
Project Selection Committee 

Late Jun Project Selection Committee convenes and 
develops final 1-N recommended project 
ranking; notify candidates and community 

Jul  Lead Agent approval.  PMO notifies community.  
New start project package development begins. 

30 Aug All new project packages must be complete 

Project Scoring Criteria Categories 

Á Mission/Readiness 
Á Technical Quality 
Á Transition Potential 
Á Modernization/Innovation 
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Technical Advisory Group Briefings 

Following the focus area level briefings, scoring, and downselect, the advancing candidates from the three focus areas, 
brief the TAG.  The TAG includes the Project Selection Committee (PSC) members.  Briefers will have equal time to 
present, to ensure that all projects receive fair consideration.    

Project Selection Committee Develops Final 1-N List 

The briefings to the TAG are not scored.  The five-person NDCEE PSC meets to 
develop a consensus on the comprehensive prioritized 1-N project list.  Project 
ranking is limited to the number of projects that can be funded within the 
anticipated program budget for the upcoming FY, plus a few additional, in case 
additional funds become available.  If additional funding remains, the PSC may 
alternatively consider additional projects, including projects that are high 
priority for DOD and which may have not gone through the standard NDCEE 
process.  The NDCEE PD chairs the PSC which includes members with 
environmental, safety and occupational health, and energy expertise, from 
across DOD.  However, these members represent their Service, not their media 
area.  

Unselected projects may be re-nominated the following fiscal year, but must use the current submission format and 
guidelines.   

NDCEE Lead Agent Approval 

The NDCEE briefs the PSC’s final project selection recommendations to the NDCEE Lead Agent for final approval.     

5. Funded Project Initiation  

Funded Project Notification  

Once projects are approved, the PMO notifies the project 
candidates that they will receive funding, if the Program 
receives a full budget.  From this point on, project candidates 
are now NDCEE PMs.  The NDCEE Program Facilitator 
communicates the NDCEE “new start” project requirements 
to the PM to ensure timely document submissions.  The 
Facilitator is available to answer questions as needed.    

New Project Orientation 

The NDCEE PMO will conduct a government-only telephonic orientation with the NDCEE funded PMs and their teams.  
The NDCEE financial POC and the financial POC(s) of all organizations that will receive NDCEE funding on the project are 
required to attend the financial portion of the orientation, to ensure that all requirements are mutually understood 
early in the process.   

Funding Requirements Package Development 
At the orientation, the funding requirements package will be discussed.  This package must be sent to the Program 
Facilitator by the end of August, to ensure MIPRs are ready to process upon the program’s funding.  The package is 
required before funds are transferred to the receiving organization(s).  Sections of these documents will again be 
leveraged in IPRs and other materials.  The package includes the following: 

 

All NDCEE project selections are subject 
to the availability of funds and 
potential delays associated with a 
continuing resolution. 
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Funds Transfer Approval and Transmission 

Once the draft TTA, Project Plan, Detailed Cost Estimate, Milestone Financials Spreadsheet, Support Agreement (if 
required by the funded agency), and MIPR Questionnaire are provided to the NDCEE Program Facilitator, the PMO will 
review the documents for content, completeness, and accuracy.  Once the PMO approves the documents, the Program 
Director provides the final approval authority to MIPR funds.  The receiving organization(s) must acknowledge receipt of 
funds. 

6. Funded Project Reporting Requirements 

Reporting Requirements Overview 

Routine project status updates are critical to the NDCEE process because they communicate any deviations (positive or 
negative) from the project plan milestones, performance expectations, or funding disbursement rates to the NDCEE 
leadership.  If there is a negative deviation from plans, it is incumbent on 
the PM to recommend a get-well plan to return to the original plan or to 
present a mitigation strategy if returning to the original plan is not advised.   

Monthly Verbal Update to Focus Group  

All PMs must attend the monthly Focus Group teleconferences and provide 
a brief verbal update of their project.  If the PM is unavailable, they must 
have an alternate POC provide the update.  Although these verbal updates 
are informal and unstructured, PMs may highlight challenges or key 
accomplishments that have occurred during the previous month and plans 
for the upcoming month. 

Quarterly IPRs 

The IPR slides, milestone financial spreadsheet, and supporting accounting 
system validation documents must be emailed to the Program Facilitator 10 days prior to each quarterly IPR.  The NDCEE 
IPR slides report planned versus actual for cost / schedule / performance.   The milestone financial spreadsheet tracks 
quarterly planned versus actual disbursements.     

In Progress Reviews 

Each quarterly IPR will be briefed to either the Program Director or the PMO.  The last IPR in the FY is with the PD and is 
a go/no-go check point to determine if a project is approved for the second year of funding.  The IPRs with the PMO are 
informal and encourage open dialog between the PM’s team and the PMO team.  The two IPRs each year with the PD 

Funding Requirements Package 

1. Project Plan  
2. Milestone Financial Spreadsheet 
3. Detailed Cost Estimate   
4. Draft Technology Transition Agreement (TTA), with signatories identified, in accordance with current policy 
5. If required by each funded agency financial POC - Signed DD 1144 or 7600 A/B  
6. MIPR Questionnaire 

Delays in providing the required documentation, by the suspense date, may result in funding loss 

Reporting Requirements 

Monthly –  
ÁVerbal Update to Focus Group 

Quarterly –   
ÁTelephonic IPR briefing, including 

cost/schedule/ performance 

Periodic Marketing –  
ÁParticipate in project promotion 

through various multi-media 
means (fact sheets, interviews, 
articles) 
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are more formal and require the PMs and their support teams (including their transition partner organization POC).  
Each PM will brief for up to 20 minutes, with up to 20 minutes for questions and discussion.  The Program Facilitator will 
make every attempt to de-conflict calendars, but the PM (or their delegated government alternate) must present during 
the IPRs.   

7. Marketing Requirements 

Fact Sheets   

The PM is required to provide information to support a project fact sheet (or similar marketing format) within 45 days of 
receiving funding.  The Program Facilitator will provide the current template.  The fact sheet will be periodically updated 
as project events warrant or at the midpoint and project end.  Fact sheet distribution includes the publicly accessible 
DENIX website, social media sites (including Twitter and LinkedIn), marketing events, and other informal opportunities.  

Special Articles 

Periodically, PMs may be requested to provide information that will be used to develop other marketing materials, 
including interviews, team highlights, demonstration event highlights or success spotlights.  While these requests will be 
kept to a minimum so as not to produce an undue burden on the PMs and their teams, they are critical to ensuring that 
the greater community is aware of these projects.  Awareness reduces redundancy, ensures information is leveraged, 
and proactively promotes successful technology transition.  

8. Close-Out Requirements 

Final Summary Information 

The PM is required to facilitate timely project closeout and will ensure that sufficient NDCEE funding is retained to 
complete the closeout requirements.  Upon NDCEE project task completion, the PM must provide a copy of all 
deliverables and final summary information to the Program Facilitator.  This information will be used to derive other 
products, including articles and multi-media web-based materials.   

The NDCEE Project Closeout Summary is a concise form to capture the project outcome, lessons-learned, points-of-
contact for all key stakeholders (including the technical POCs and technology transition partners), qualitative and 
quantitative Return on Investment (ROI), and a summary statement to capture the PM, Transition Partner, and PMO 
perspective on the project outcome.  Elements from this summary document will be used for promotional purposes.  If 
the closeout summary contains any sensitive information that should not be shared publicly, the PM will provide two 
versions of the final report – one that is all-inclusive and one that does not include the sensitive information and is 
publicly releasable.  Additionally, the deliverables that are produced from the demonstration/validation effort must be 
provided and will be uploaded to DENIX and archived in the NDCEE library.  These deliverables must be marked to 
ensure that the proper disposition of these documents is maintained. 

One possible product that will be derived from the final report is a “What’s Next” article.  The NDCEE Program Facilitator 
will work with the PM to develop an article to highlight the next step for the project team and the transition partners to 

The PM is required to provide a DD1910 with Public Affairs Office (PAO) and OPSEC approval,  
for all project related materials. 
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ensure that the value of the project is captured and ensure that the greater stakeholder community understands how 
the NDCEE investment contributes to a longer term effort to ultimately benefit the end users.    

Return on Investment Capture 

As part of the closeout summary, the PM is required to provide an ROI summary, including quantitative and qualitative 
information that demonstrates the ROI for the funding NDCEE provided to the effort.  There is not currently a standard 
format, but the PMO Facilitator will work with the PM to ensure that the ROI information is the best estimate possible at 
the end of the project.  One year after the end of the project, an ROI re-evaluation and adjustment must be completed 
by the PM. 

Financial Close-Out 

The financial POCs from the organizations that received NDCEE funding will provide financial documentation, to the 
NDCEE financial POC, which shows that funds have been expended.  This information will be provided a minimum of five 
business days prior to the project close-out teleconference. 

Project Close-Out Teleconference 

The NDCEE PMO will conduct a project close-out teleconference to ensure all final reports and other products have been 
received and that any other task/project specific items are resolved.   

Six and Twelve Month Follow Up 

Approximately 6 and 12 months after the project/task is closed, a representative from the NDCEE PMO will follow up 
with the PM by email or phone.  The intent is to capture any technology transition success stories or other valuable 
information resulting from the project.  This information will be documented in the project files and may be used for 
continued marketing purposes.  Additionally, an updated ROI statement is required at the 12-month follow-up. 
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NDCEE Definitions 

Á Budget Activity (BA) – A category within each appropriation and fund account that identify the purposes, projects, 
or types of activities financed by the appropriation or fund.  The NDCEE is appropriated BA 4 funding for 
Advanced Component Development and Prototypes and all NDCEE funded projects must meet the BA 4 
Definition provided in this document. 

Á Disbursed Funding – Amount representing invoices paid to vendor.  In the case of funding used for reimbursable in-
house labor, funds are disbursed after the labor has occurred and funding has been applied to pay for that labor. 

Á Focus Group (FG) – A group of DOD, industry or academia subject matter experts (SME) who attend monthly 
meetings in one of the three NDCEE focus area of Energy, Environment, or Safety and Occupational Health, with 
a goal to cultivate and prioritize project proposals as well as leverage knowledge and resources.  

Á NDCEE Program Director (PD) – Responsible for senior-level strategic program oversight.  The PD has authority for 
execution of NDCEE and activities as directed by the Lead Agent (LA).   

Á NDCEE Program Facilitators – Members of the US Army Environmental Command, which is the NDCEE program 
management organization, who facilitate the NDCEE processes at the working level.  A Program Facilitator is 
assigned to each of the three focus areas and works across the process spectrum. 

Á NDCEE Program Manager – Responsible for day-to-day NDCEE Program oversight and execution. 
Á Project Candidate – A DoD employee who submits a project proposal for NDCEE funding consideration. 
Á Project Manager (PM) – Term for the project candidate, after their nominated project has been funded.  
Á Technology Transition Agreement (TTA) – An Army-compliant signed agreement between the PMs organization 

and a materiel developer, facilities manager, or other user whereby they mutually agree upon and define 
technology deliverables from the technologies development program to an appropriate user.  The TTA defines 
the functional responsibilities and support relationships between the parties signing and it ensures a clear 
understanding of the responsibilities of all parties to ensure a successful transition of technology.  It does not 
financially obligate any of the signing organizations. 

Á Technology Transition Partner – One or more individuals who signs the TTA and agrees to accept the technology 
deliverable from the PM, provided the provisions of the TTA were successfully met.  Must be a DoD agency. 

Á Technical Advisory Group (TAG) – The TAG serves as programmatic level technical advisors to the NDCEE PD to 
ensure leadership awareness, engagement, and coordination across DOD. The NDCEE PD leads the TAG.  The 
EAB members designate TAG representatives.   

 

Acronym List 

Á DOD - Department of Defense 
Á FG - Focus Group 
Á IPR - In-Progress Review 
Á NDCEE - National Defense Center for Energy and Environment 
Á PM - Project Manager 
Á PMO - Program Management Office 
Á PSC - Project Selection Committee 
Á SOH - Safety & Occupational Health 
Á TRL - Technical Readiness Level 
Á TAG - Technical Advisory Group 


